
Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

04-AMCP-0237	 APR 19 2004

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Mr. Ceto:

TRANSMITTAL OF THE PLUTONILWORGANIC-RICH PROCESS
CONDENSATE/PROCESS WASTE GROUP OPERABLE UNIT RI/FS WORK PLAN:
INCLUDES THE 200-PW-1, 200-PW-3, AND 200-PW-6 OPERABLE UNITS,
DOE/RL-2001-01, REV. 0

This letter transmits the "Plutonium/Organic-Rich Process Condensate/Process Waste Group
Operable UnitRI/FS Work Plan: Includes the 200-PW-1; 200-PW-3, and 200-PW-6 Operable
Units," DOE/RT 2001-01, Rev. 0 (Attachment 1). The attached document reflects the
Department of Energy plan and is submitted to EPA as a primary document under the Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) Action Plan, "Section 9.0
Documents and Records" for approval. Comments provided by EPA on the interim draft
versions of the document have been incorporated into the Revision 0 document that is attached.

Additionally, in accordance with the Tri-Party Agreement Action Plan, Section 11.6, "Other
Work Plans and Supporting Schedules," RL is submitting the Tri-Party Agreement Change
Request M-015-01-05 for your review and approval (Attachment 2). The change request
proposes interim milestones for the Operable Unit (OU) for submittal of the Remedial
Investigation Report and the Feasibility StudyPProposed Plan which are major tasks specified in
the work plan. These milestones are consistent with the interim milestones established during
the Central Plateau negotiations in June 2002. This Tri-Party Agreement change package was
reviewed by Craig Cameron and Dennis Faulk, of your staff, in late February 2004. As defined
in the Tri-Party Agreement Action Plan, Section 12.0; "Changes to the Agreement," we request
EPA to act on the proposed Tri-Party Agreement change within 14 days following receipt of the
attached signed change package.

The Parties have worked diligently to resolve comments and/or issues associated with the
finalization of this work plan and are confident that the document and Tri-Party Agreement
change package will be satisfactory to EPA. We look forward to receiving your approval of
these documents in the very near future._
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If you have questions, please contact me, or your staff may contact Matt McCormick, Assistant
Manager for the Central Plateau, on (509) 373-9971, or Joel Hebdon, Director, Office of
Environmental Services, on (509) 376-6657 for regulatory issues.

Sincerely,

Keith A. Klein
A3/ICP:BLF
	

Manager

Attachments

cc w/attachs
L. J. Cusack, Ecology
D. A. Faulk, EPA
J. B. Price, Ecology

cc w/o attachs:
D. Bartus, EPA
C. E. Cameron, EPA
L. D. Crass, FHI
B. H. Ford, FHI
S. Harris, CTIIIR
J. S. Hertzel, FHI
R. Jackson, FHI
R. Jim, YN
T. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODE
V. J. Rohay, FHI
P. Sobotta, NPT
M. E. Todd-Robertson, FHI
M. A. Wilson, Ecology
Administrative Record (H6-08)
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